

別紙様式7

(用紙A4横)

事業計画の工程管理(工程表)

| 工程表 | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---------|----------------|---------------------|----|-----------------------------------|----|----|----|----|----|----|----|----|----|----|----|----|-------------|-----|----|-----|----|-----|----|----|----|----|----------------|
| 予定生産総量 | | 1,280m ³ | | 事業名: 森林環境保全整備事業外(保育間伐活用型外 岐阜1 滝上) | | | | | | | | | | | | 備考 | | | | | | | | | | | |
| 履行期間: 自 | | 契約締結日の翌日 | | ~ 至 令和6年12月20日 | | | | | | | | | | | | | 会社名: ○○○(株) | | | | | | | | | | |
| 作業工程 | 単位 | 数量 | 3月 | | 4月 | | 5月 | | 6月 | | 7月 | | 8月 | | 9月 | | | 10月 | | 11月 | | 12月 | | 1月 | | 2月 | |
| | | | 10 | 20 | 10 | 20 | 10 | 20 | 10 | 20 | 10 | 20 | 10 | 20 | 10 | 20 | 10 | 20 | 10 | 20 | 10 | 20 | 10 | 20 | 10 | 20 | |
| 準備工 | | | | | | | | | ←→ | | | | | | | | | | | | | | | | | | |
| 森林作業道 | m | ○○○ | | | | | | | ←→ | ←→ | | | | | | | | | | | | | | | | | |
| 伐倒 | m ³ | 1,280 | | | | | | | ←→ | ←→ | ←→ | ←→ | ←→ | ←→ | ←→ | | | | | | | | | | | | |
| 集材 | m ³ | 1,280 | | | | | | | ←→ | ←→ | ←→ | ←→ | ←→ | ←→ | ←→ | | | | | | | | | | | | |
| 造材 | m ³ | 1,280 | | | | | | | ←→ | ←→ | ←→ | ←→ | ←→ | ←→ | ←→ | | | | | | | | | | | | |
| 林内運搬 | m ³ | 1,280 | | | | | | | ←→ | ←→ | ←→ | ←→ | ←→ | ←→ | ←→ | | | | | | | | | | | | |
| 運材 | m ³ | 780 | | | | | | | | ←→ | ←→ | ←→ | ←→ | ←→ | ←→ | ←→ | | | | | | | | | | | |
| 山元巻立 | m ³ | 500 | | | | | | | | ←→ | ←→ | ←→ | ←→ | ←→ | ←→ | ←→ | | | | | | | | | | | |
| 未搬出伐倒 | ha | 6.13 | | | | | | | | | | | | | | | | | ←→ | ←→ | | | | | | | 存置型(243へ・244い) |
| 跡片付け | | | | | | | | | | | | | | | | | | | | | ←→ | | | | | | |
| 部分検査 | | | | | | | | | | | ←→ | | | | | | | | | | | ←→ | | | | | |
| 完了検査 | | | | | | | | | | | | | | | | | | | | | | | ←→ | | | | |

注: 青字は記載例である。