

事業計画の工程管理(工程表)

| 工程表 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--------------------------------|----------------|--------------------|----|------------------------------------|----|----|----|----|----|----|----|----|----|----|-----|----|-----|----|-----|----|----|----|----|----|----|----|----|--|--|
| 予定生産総量 | | 6500m ³ | | 事業名: 製品生産請負事業(伐採・造林一貫作業ほか 北信2満水ほか) | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | 会社名: ○○○(株) | | | | | | | | | | | | | | | | | | | | | | | | | |
| 履行期間: 自 契約締結日の翌日 ~ 至 令和8年12月4日 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 作業工程 | 単位 | 数量 | 4月 | | 5月 | | 6月 | | 7月 | | 8月 | | 9月 | | 10月 | | 11月 | | 12月 | | 1月 | | 2月 | | 3月 | | 備考 | | |
| | | | 10 | 20 | 10 | 20 | 10 | 20 | 10 | 20 | 10 | 20 | 10 | 20 | 10 | 20 | 10 | 20 | 10 | 20 | 10 | 20 | 10 | 20 | 10 | 20 | | | |
| 準備工 | | | | | ←→ | | | | | | | | | | | | | | | | | | | | | | | | |
| 森林作業道 | m | | | | ←→ | | | | | | | | | | | | | | | | | | | | | | | | |
| 伐倒 | m ³ | 10,604 | | | ←→ | | | | | | | | | | | | | | | | | | | | | | | | |
| 集材 | m ³ | 6,500 | | | ←→ | | | | | | | | | | | | | | | | | | | | | | | | |
| 造材 | m ³ | 6,500 | | | ←→ | | | | | | | | | | | | | | | | | | | | | | | | |
| 運材 | m ³ | 6,500 | | | ←→ | | | | | | | | | | | | | | | | | | | | | | | | |
| 造林(地拵) | ha | 4.46 | | | | | | | ←→ | | | | | | | | | | | | | | | | | | | | |
| 造林(植付) | ha | 4.46 | | | | | | | ←→ | | | | | | | | | | | | | | | | | | | | |
| 跡片付け | | | | | | | | | | ←→ | | | | | | | | | | | | | | | | | | | |
| 部分検査 | | | | | | | | | | ↔ | | | ↔ | | | | | | | | | | | | | | | | |
| 完了検査 | | | | | | | | | | | | | | ↔ | | | | | | | | | | | | | | | |

注: 青字は記載例である。