

事業計画の工程管理(工程表)

工程表																											
予定生産総量		4,400m3		事業名: 製品生産請負事業(伐採・造林一貫作業ほか 南信6入笠)												備考											
履行期間: 自 契約締結日の翌日		~ 至 令和7年2月28日		会社名: ○○○(株)																							
作業工程	単位	数量	4月		5月		6月		7月		8月		9月		10月		11月		12月		1月		2月		3月		
			10	20	10	20	10	20	10	20	10	20	10	20	10	20	10	20	10	20	10	20	10	20	10	20	
準備工			←→																								
森林作業道	m		←→		←→		←→		←→																		
伐倒	m3		←→		←→		←→		←→																		
集材	m3		←→		←→		←→		←→																		
造材	m3		←→		←→		←→		←→		←→		←→														
運材	m3				←→		←→		←→		←→		←→														
山元巻立	m3				←→		←→		←→		←→																
未搬出伐倒	ha				←→		←→		←→																		保育間伐(存置型)
造林(植付)	ha									←→		←→															
跡片付け										←→		←→															
部分検査										←→					←→												
完了検査																											

注: 青字は記載例である。